PUNCH consulting engineers

Dublin | Limerick | Cork | Galway
Carnegie House, Library Road, Dun Laoghaire, Co Dublin, A96 C7W7
t +353 1 271 2200 | e dublin@punchconsulting.com
97 Henry Street, Limerick, V94 YC2H
t +353 61 221 200| e limerick@punchconsulting.com
Copley Hall, Cotters Street, Cork, T12 XF59
t +353 21 462 4000| e cork@punchconsulting.com
Carleycon House, Main Street, Oranmore, Co.Galway,H91 DVX4
t +353 91 703 500|e galway@punchconsulting.com
w www.punchconsulting.com

Our Ref: PC / JR /SB

Project No. 182164

Sheet No: 1 Page 1

Drawing Register & Issue Slip

Project: Hartley Bridge

Drawing No.	Rev	Drawing Title	Size	Revision History
182-164-101	PL0	SITE LOCATION	A0	PL0
182-164-101.1	PL0	PROPOSED BRIDGE PLAN, ELEVATION & SECTION	A0	PL0
182-164-102	PL0	REALIGNED ROAD - HORIZONTAL AND VERTICAL ALIGNMENTS	A0	PL0
182-164-103	PL0	BRIDGE PLAN AND ELEVATION	A0	PL0
182-164-104	PL0	SECTION PLAN AND ELEVATION	A0	PL0
182-164-105	PL0	BRIDGE DETAILS	A1	PL0
182-164-106	PL0	LANDTAKE	A0	PL0
182-164-107	PL0	EXISTING BRIDGE DEMOLITION STAGES	A0	PL0
182-164-108	PL0	BRIDGE NAVIGATION DETAILS	A0	PL0
182-164-109	PL0	BATHYMETRIC SURVEY OVERLAY	A0	PL0
182-164-110	PL0	EXISTING BRIDGE DEMOLITION TRAFFIC MANAGEMENTSTAGES	A0	PL0
182-164-208	PL0	PROPOSED BRIDGE SERVICES PLAN	A1	PL0
182-164-210	PL0	PROPOSED ROAD LAYOUT AND ACCOMODATION WORKS	A1	PL0
182-164-211	PL0	SITE LAYOUT PLAN	A1	PL0

Project Stages :

1. PR=Preliminary 2A. PL=Planning 2B. PT=Pre-Tender
3. TN=Tender 4. CN=Construction 5. AB=As-Built

Purpose of Issue: PL

PR=Preliminary PG=Progress CM=for Comment IF= for Information FC=Fire Cert
QT=for Quotation PL=Planning TN=Tender CN=Construction CT=Contract drawings
NC=Not for Construction AB=As Built LE=Legal

Medium: P=Paper E=Electronic PE=Both Paper & Electronic — E

Alternative Issue print size:

Schedule: S = Relevant Bending Schedule

Date of Issue	D	10
	M	09
	Y	21
Issued By:		IBS
Issued From :		D

Distribution: L=Limerick D=Dublin C=Cork G=Galway

LEITRIM COCO	X
DESIGN TEAM	X